
 
 
 
 
 
 
 
 
 
      September 4, 2001 
 
 
The Honorable Harry Gast, Jr., Chair  The Honorable Marc Shulman, Chair 
Senate Committee on Appropriations  House Committee on Appropriations 
Michigan State Senate    Michigan House of Representatives 
State Capitol      State Capitol 
Lansing, Michigan  48909    Lansing, Michigan  48909 
 
The Honorable John Schwarz, Chair  The Honorable John Pappageorge, Chair 
Senate Appropriations    House Appropriations 
General Government Subcommittee  General Government Subcommittee 
Michigan State Senate    Michigan House of Representatives 
State Capitol      State Capitol 
Lansing, Michigan  48909    Lansing, Michigan  48909 
 
Dear Legislators: 
 
 Enclosed is a report of proposed changes in excess of $500,000.00 to current contracts 
for computer software development, hardware acquisition, or quality assurance. The report is 
submitted in accordance with Sec. 713 of Act No. 276 of the Public Acts of 2000. This report 
may also be found on the Internet at www.state.mi.us/dmb/mgmt under “DMB Reports.” 
 
Any questions regarding this report may be directed to Joseph Chin at 517-373-7309. 
 
       Sincerely, 
 
 
 
       David F. Ancell 
       State Director of Purchasing 
 
cc: Duane Berger 
 Senate Fiscal Agency 
 House Fiscal Agency 
 Bret Marr, Executive Office 
Enclosures 
DFA/slb 
E:\adboard\OOP\legislature.doc

http://www.stae.mi.us/dmb/mgmt


August 30, 2001 
 

BID TABULATION AND RECOMMENDATION FOR AWARD 
DEPARTMENT OF MANAGEMENT AND BUDGET 

OFFICE OF PURCHASING 
 

CONTRACT 
DESCRIPTION: 

071B6000537    Design, Develop and Implement Aging 
Information System --  Dept Comm Health 
 

CONTRACT PERIOD: 03/27/96 through 9/30/02  
 

CONTRACTOR: INCREASE 
 

Center for Information Management, Inc. 
Ann Arbor, MI 

$2,315,063.00 

 
[ X ] Check if contract is extended. 
 
DESCRIPTION OF PURCHASE: 
This is for a final one year extension that will be used strictly to provide minimal support of ongoing 
operations as this contract is phased out and the program is moved to a different agency.  The contract 
extension and dollar extension will cover existing initiatives as well as phase-out costs for FY 02. 
 
FUNDING:   100% general funds 
 
PRICE CLAUSE:  Prices to remain firm for the duration of the contract. 
 
CS-138:  PA 
 
ORIGINAL CONTRACT AMOUNT:  $1,102,070.00 
 
CURRENT CONTRACT AMOUNT:  $7,175,712.00 
 
PROPOSED AMENDMENT INCREASE AMOUNT:  $2,315,063.00 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT 
AMOUNT:210% 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT 
AMOUNT:32% 
 
ESTIMATED 01 FISCAL YEAR INCREASE:  $0.00 
 
NEW TOTAL CONTRACT COST:  $9,490,775.00 
 
⌧  Check if > $500,000 for software development, computer hardware acquisition or quality assurance? 



 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY 
 

___________________________________     _____________________________________ 
        Buyer Signature                                                   Division Director Signature 

 
__________________________________ 

                                                         Purchasing Director Signature 
 
 
 
 
 
 
 
 
 
 
 
 
 



August 30, 2001 
 

BID TABULATION AND RECOMMENDATION FOR AWARD 
DEPARTMENT OF MANAGEMENT AND BUDGET 

OFFICE OF PURCHASING 
 
 

CONTRACT 
DESCRIPTION: 

071B6000606   Develop, Implement & Maintain the 
Child Support Enforcement System Program (CSES) for 
the Family Independence Agency and the Department of 
Management & Budget. 
 

CONTRACT PERIOD: 4/1/96 through 10/1/2002 (6 years, 6 months) 
 

CONTRACTOR: INCREASE 
 

Compuware Corporation,  Farmington Hills, MI $7,463,689.69 
 
[ x] Check if contract is extended. 
 
DESCRIPTION OF PURCHASE: 
 
The Family Independence Agency in conjunction with DMB MIPC, require the continued services of 
Compuware Corporation as they complete multiple facets of the Statewide Child Support Enforcement 
System (CSES).  Additional resources are required for completion of interfaces between the CSES 
application and the Interstate Central Registry, Data Warehouse, the Centralized Collections project and  
the High Volume Assessment Application.   With multiple facets of this project being implemented 
simultaneously due to Federal Sanctions, a tremendous number of resources both State and vendor, are 
required.  The dollar amount requested includes the dollar difference between the request made by FIA 
for the 12 month extension:  $29,564,281.00 and the remaining balance on the contract through 
10/1/2001:  $24,564,281.39 with the addition of one month for service between 9/1 and 10/1/01:  
$2,463,690.08.  This results in a total increase of :  $7,463,689.69 as reflected above. 
 
FUNDING:   66% Federal,  34% General 
 
PRICE CLAUSE:  Prices shall remain firm for the duration of this extended contract period. 
 
CS-138:  071S9000245 
 
ORIGINAL CONTRACT AMOUNT:  $1,823,482.50 
 
CURRENT CONTRACT AMOUNT:  $102,253,523.88 
 
PROPOSED AMENDMENT INCREASE AMOUNT:  $7,463,689.69 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT 
AMOUNT: 409% 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT 
AMOUNT: 7% 



 
ESTIMATED 02 FISCAL YEAR INCREASE:  $4,999,999.61 
 
NEW TOTAL CONTRACT COST:  $109,717,213.57 
 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 

INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY 
 

___________________________________     _____________________________________ 
        Buyer Signature                                                   Division Director Signature 

 
__________________________________ 

                                                      Purchasing Director Signature 
 
 
[ x ]   Check if > $500,000.00 for software development, computer hardware acquisition or quality 
assurance 
 



August 22, 2001 
 

BID TABULATION AND RECOMMENDATION FOR AWARD 
DEPARTMENT OF MANAGEMENT AND BUDGET 

OFFICE OF PURCHASING 
 

CONTRACT 
DESCRIPTION: 

071B8000400   Quality Assurance Services for the Child 
Support Enforcement System - FIA 
 

CONTRACT PERIOD: 01/12/98 through 10/01/02 (4 years, 8 months) 
 

CONTRACTOR: INCREASE 
 

Renaissance Government Solutions, Indianapolis, IN $5,000,000.00 
 
[ X ] Check if contract is extended. 
 
DESCRIPTION OF PURCHASE: 
 
The quality assurance services provided under this contract are for the  FIA's Michigan Child Support 
Systems(MiCSS).  The quality assurance services need to be continued for the life of the project, as well 
as, continue throughout the statewide deployment.  Once this system is deployed statewide, the quality 
assurance contractor will verify in writing that all federal, state, and functional user requirements have 
been satisfied.  Federal government certification of the systems will then by requested.  All deficiencies 
identified at the time of statewide deployment must be resolved prior to satisfactory completion of this 
contract.  It is imperative that this contract be extended. 
 
FUNDING:   100% federal funds 
 
PRICE CLAUSE:  Prices to remain firm for the duration of the contract. 
 
CS-138:  191S9000012 
 
ORIGINAL CONTRACT AMOUNT:  $2,942,680.00 
 
CURRENT CONTRACT AMOUNT:  $12,682,723.00 
 
PROPOSED AMENDMENT INCREASE AMOUNT:  $5,000,000.00 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT 
AMOUNT:169% 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT 
AMOUNT:39% 
 
ESTIMATED 01 FISCAL YEAR INCREASE:  $5,000,000.00 
 
NEW TOTAL CONTRACT COST:  $17,682,723.00 
 



⌧  Check if > $500,000 for software development, computer hardware acquisition or quality assurance? 
 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 

INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY 
 

___________________________________     _____________________________________ 
        Buyer Signature                                                   Division Director Signature 

 
__________________________________ 

                                                         Purchasing Director Signature 
 



August 29, 2001 
 

BID TABULATION AND RECOMMENDATION FOR AWARD 
DEPARTMENT OF MANAGEMENT AND BUDGET 

OFFICE OF PURCHASING 
 

CONTRACT 
DESCRIPTION: 

071B9000864 – Quality Assurance Oversight for the 
Centralized Collections – FIA, CSES 
 

CONTRACT PERIOD: 09/09/99 through 09/30/02 (3 years) 
 

CONTRACTOR: INCREASE 
 

Maximus, Inc., Waltham, MA $1,460,147.75 
  
 
[ X ] Check if contract is extended. 
 
DESCRIPTION OF PURCHASE: 
 
The quality assurance services provided under this contract are for the  FIA's Michigan State 
Disbursement Unit.  The quality assurance services need to be continued for the life of the project.  This 
will provide monitoring and oversight services of the the administrative and technical aspects of the 
project for the duration of the systems design, development, testing and deployment.  The QA vendor 
needs to be consistent with the schedule and plans of the MiSDU vendors, as well as, the schedule and 
plans for the integration of the MiSDU with CSES and with the single statewide child support system 
being developed to replace CSES. 
 
FUNDING:   100% federal funds 
 
PRICE CLAUSE:  Prices to remain firm for the duration of the contract. 
 
CS-138:  191S9000012 
 
ORIGINAL CONTRACT AMOUNT:  $1,225,110.00 
 
CURRENT CONTRACT AMOUNT:  $4,655,833.50 
 
PROPOSED AMENDMENT INCREASE AMOUNT:  $1,460,147.75 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT 
AMOUNT:119% 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT 
AMOUNT:31% 
 
ESTIMATED 01 FISCAL YEAR INCREASE:  $0 
 
NEW TOTAL CONTRACT COST:  $6,115,981.25 



 
⌧  Check if > $500,000 for software development, computer hardware acquisition or quality assurance? 
 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 

INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY 
 

___________________________________     _____________________________________ 
        Buyer Signature                                                   Division Director Signature 

 
__________________________________ 

                                                         Purchasing Director Signature 
 



August 30, 2001 
 

BID TABULATION AND RECOMMENDATION FOR AWARD 
DEPARTMENT OF MANAGEMENT AND BUDGET 

OFFICE OF PURCHASING 
 

CONTRACT 
DESCRIPTION: 

071B0000779   Raphits Programming for the Department 
of Treasury 

CONTRACT PERIOD: 09/01/00 through 09/30/02 (2 years) 
 

CONTRACTOR: INCREASE 
 

Spherion Corporation, Fort Lauderdale, FL $606,564.00 
 
[ X ] Check if contract is extended. 
 
DESCRIPTION OF PURCHASE: 
 
The additional increase and extension is to allow the continuation of three programmers to provide 
consultation services to Department of Treasury, Merit Award Project.  The project has extended beyond 
the target completion date due to restructuring the project, which has fallen behind schedule.  The 
programmers have been working on the project since it originated.  This increase if for $606,564.00 for 
an additional year. 
 
FUNDING:   100% federal funds 
 
PRICE CLAUSE:  Prices to remain firm for the duration of the contract. 
 
CS-138:  191S0002112 
 
ORIGINAL CONTRACT AMOUNT:  $232,000.00 
 
CURRENT CONTRACT AMOUNT:  $733,146.00 
 
PROPOSED AMENDMENT INCREASE AMOUNT:  $606,564.00 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT 
AMOUNT:261% 
 
PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT 
AMOUNT:83% 
 
ESTIMATED 01 FISCAL YEAR INCREASE:  NA 
 
NEW TOTAL CONTRACT COST:  $1,339,710.00 
 
⌧  Check if > $500,000 for software development, computer hardware acquisition or quality assurance? 
 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 



INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY 
 

___________________________________     _____________________________________ 
        Buyer Signature                                                   Division Director Signature 

 
__________________________________ 

                                                         Purchasing Director Signature 
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